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1.0 INTRODUCTION

1.1 Background

The Sagarmala initiative is one of the most important strategic imperatives to realize India’s economic

aspirations. The overall objective of the project is to evolve a model of port-led development, whereby

Indian ports become a major contributor to the country’s GDP.

As  shown  in Figure 1.1, the Sagarmala project envisages transforming existing ports into modern

world-class ports, and developing new top notch ports based on the requirement. It also aspires to

efficiently integrate ports with industrial clusters, the hinterland and the evacuation systems, through

road, rail, inland and coastal waterways. This would enable ports to drive economic activity in coastal

areas. Further, Sagarmala aims to develop coastal and inland shipping as a major mode of transport

for the carriage of goods along the coastal and riverine economic centres.

As an outcome, it would offer efficient and seamless evacuation of cargo for both the EXIM and

domestic sectors, thereby reducing logistics costs with ports becoming a larger economy.

Figure 1.1 Aim of Sagarmala Development

In order to meet the objectives, Indian Port Association (IPA) appointed the consortium of McKinsey

and AECOM as Consultant to prepare the National Perspective Plan as part of the Sagarmala

Programme.
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1.2 Scope of Work

The team of McKinsey and AECOM distilled learnings from the experience in port-led development,

the major engagement challenge to develop a set of governing principles for our approach is shown in

Figure 1.2.

Figure 1.2 Governing Principles of Our Approach

As indicated above, the origin-destination of key cargo (accounting for greater than 85% of the total

traffic) in Indian ports have been mapped to develop traffic scenarios for a period of next 20 years.

The forces and developments that will drive change in the cargo flows shall also be identified. This

would lead to the identification of regions along the coastline where the potential for expansion of

existing port exists. The various activities involved in the port led developments are charted in Figure

1.3.

Figure 1.3 Port Led Developments
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As part of the assignment, we are also expected to coordinate with the team working on

“Benchmarking Operational Improvement Roadmap for Major Ports in India” study (which is being

carried out simultaneously along with this assignment) and identify current and future logistic

constraints (at the Major Ports) for the top 85% cargo categories based on analysis of current port

capacity, productivity levels in comparison to international benchmark and evacuation bottlenecks in

the logistics chain. This understanding should be an input in defining the 2035 Master Plan for each

port.

Accordingly, this Master Plan report has been prepared taking into consideration the inputs provided

on the future traffic and the benchmarking and operational improvements suggested for this port.

1.3 Present Submission

The present submission is the Final Report for Development of Master Plan for Mormugao Port as

part of SAGARMALA assignment. This report is organised in the following sections:

Section 1 : Introduction

Section 2 : The Port and Site Conditions

Section 3 : Details of Existing Facilities

Section 4 : Performance, Options for Debottlenecking & Capacity Assessment

Section 5 : Details of Ongoing Developments

Section 6 : Traffic Projections

Section 7 : Capacity Augmentation Proposals

Section 8 : Scope for Future Capacity Expansions

Section 9 : Shelf of New Projects and Phasing
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2.0 THE PORT AND SITE CONDITIONS

2.1 Mormugao Port as at Present

The Mormugao Port is a leading Major Port, located at the entrance of Zuari estuary on the west coast

of India (State of Goa) at Latitude 15º 25’ North and Longitude 73º 47’ East. Mormugao Port is an

excellent natural harbour and over the years, the port has deepened the channel and the harbour

areas. Further, deepening of the channel and harbour basin is in process to enable handling of fully

loaded capesize ships at the port. The port has good rail and road connectivity. The location of

Mormugao Port in the state of Goa and its present layout is shown in Figure 2.1.

Figure 2.1 Location of Port and Berthing Facilities

Mormugao port has traditionally been one of the leading iron ore exporting port of India. Due to

Hon'ble Supreme Court's ban on iron ore exports from Goa and subsequent restrictions on iron ore

exports, the cargo volumes handled by Mormugao have fallen sharply. Today, the port is set to

diversify into other commodities including containers. Coal/Coke is a major commodity handled at the

port. During the year 2013-14, more than 7.5 MT of coal was handled at Mormugao Port. There are

two dedicated coal terminals (berth 6 & 7) which are being operated by private operators. The

demand for coal imports through Mormugao Port remains very strong. Along with the demand for coal,

the general cargo traffic has witnessed a spurt during the past two years.
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2.2 Road Connectivity

Mormugao Port is well connected with all major towns of not only Maharashtra and Karnataka, but the

rest of India as well via the following National and State Highways:

• NH 17 ( Panvel – Panaji – Mangalore – NH 47 Junction in Kerala)

• NH17A (Cortalim - Mormugao)

• NH17B (Ponda – Verna - Vasco)

• NH 4A (Panaji - Belgaum)

All-important destinations in India whether on the North, West or East could be accessed through any

one of the above mentioned Highways as shown in Figure 2.2.

Figure 2.2 Road Connectivity to Mormugao Port
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NH 17B passes along the port and have significant influence on Port Traffic movement. The port

presently has 3 gates they’re Gate 1, Gate 2 and Gate 9. Presently Gate 1 and Gate 9 are in use.

Major vehicular movement is from Gate 9, whereas Gate 2 is mainly used for the passenger vehicles.

The location of these gates is shown in Figure 2.3.

Figure 2.3 Location of Entry / Exit Gates at Mormugao Port

2.3 Rail Connectivity

The broad gauge railway system of the port serves the general cargo berths. Port Railway system is

connected to south western railway through which it is also linked to Konkan Railway. Both these

railway together facilitate easy access to the port from any part of the country through the vast

network of broad gauge railway system.

Figure 2.4 Rail Connectivity to Mormugao Port
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Route No. Rail Routes Traffic Directions

1. Vasco – Majorda – Madgaon – Loliem - Manglore South (Along the coast)

2. Vasco – Majorda – Madgaon – Kulem – Castle Rock –
Londa -Belgaum – Miraj East & North bound traffic

3. Vasco – Majorda – Madgaon – Kulem – Castle Rock –
Londa –Dharwad  -Hubli – Hospet - Bellary East & South East bound

4. Vasco- Cansulim – Verna – Mapusa – Pernam – Ratnagiri
-Mumbai West (along the coast)

Vasco da Gama, the nearest railway station, is connected to the Port Trust Railway System from the

south by double tracks which pass through the port rail gate. Also south of the port is a shop and

engine house complex belonging to the Port Trust Railway. This complex has short tracks for storage

of wagons and locomotives. Within the Port Trust rail gates, a spur track serves Berth 10 and Berth

11. Inside the port area there are presently four tracks dedicated to receipt and despatch (R&D) of

single rakes. From the R&D lines, two lead tracks extend north for Berths 5A & 6A. These leads serve

three tracks of 450 m for loading coal and steel coil.  The port has taken up the work of augmenting

the capacity of rail within the port.  Additional lines will now be laid in the R&D yard.  Separate rail

facilities have been planned for berths 5A & 6A, berth 7, berth 11 and west of breakwater berths.

2.4 Site Conditions

 Meteorology2.4.1

 Winds2.4.1.1

The mean wind speed varies from 2 on Beaufort scale in November (3.4 to 5.4 m/s) to 4 (5.5 to 7.9

m/s) in July, the annual mean wind speed being 13.6 km/h. In an average year, there are 316 days

with wind speed varying from 0 to 3 on Beaufort scale (0.0 to 5.4 m/s) and 48 days with winds scaling

4 to7 on Beaufort scale (5.5 to 17.1 m/s), and one calm (0.0 to 0.2 m/s) day.

The predominant wind direction changes with the time of the year. During June to September wind

direction is from W and SW and during the remaining period the direction is from NE and ESE.

 Rainfall2.4.1.2

The average annual rain fall in Mormugao is about 2,611.7 mm and the average number of rainy days

in a year are100. During June to September, Mormugao receives 89% of the annual rainfall.
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 Air Temperature2.4.1.3

Mean dry bulb temperature varies from 24.3° C in January to 29.8° C in May. The mean daily

maximum temperature varies from 27.8° C in August to 31.5° C in May and the mean daily minimum

temperature from 21.4° C in January to 26.9° C in May. The annual average daily maximum and

minimum temperatures are 29.5° C and 23.7° C respectively.

 Oceanography2.4.2

 Tides2.4.2.1

The tide prevailing at Mormugao harbour is mainly semi-diurnal exhibiting two high and two low waters

in a tidal day. The mean tidal variation is of the order of 1.6 m at spring tides and 0.7 m at neap tides.

The Chart Datum is 4.8449 m below the principal Bench Mark established by the port.

Based on this datum and Indian Naval Hydrographical Chart No. 2020 the tide levels are as follows:

- Higher High Water at Spring (HHWS) + 2.3 m

- Mean Higher High Water (MHHW) + 1.9 m

- Mean Lower High Water (MLHW) + 1.8 m

- Mean Higher Low Water (MHLW) + 1.0 m

- Mean Lower Low Water (MLLW) + 0.5 m

- Mean Sea Level (MSL) + 1.3 m

 Currents2.4.2.2

The currents in the region outside the sheltered harbour have been found to be generally less than

one knot during fair weather season and are mainly caused by the tidal flow. Within the sheltered

harbour, indicated current strengths are of the order of 0.30 to 0.40 m/s. During heavy monsoon rains,

the current pattern is altered from that during the fair season but the current strengths do not get

altered appreciably.
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 Geotechnical Data2.4.3

Based on the geotechnical investigations carried out at port from time to time within the port during its

growth it is observed that the seabed is generally covered by soft sand / silty sand / silty clay, though

at few places, the seabed is covered with dense to very dense, silty, fine to medium sand. General

characteristics of the Soil strata based on site investigations at Vasco Bay are as under:

- Top layer 8 – 10 m Loose silty sand with value of N = 0 to 5

- Next layer 10 m thick Medium to dense sand “ N = 15 to 30

- Bottom layer 24 – 26 m Weathered to hard rock “ N > 100

The characteristics of soil strata in the area 250 m away from the face of Berths 10 and 11 indicate

that the silty clay deposit varies in depth from 5 m to 10 m. This layer is intercepted at places by sand,

shells, and kankar patches. A layer of medium to dense fine sand underlies this soft layer. Beyond 27

to 32 m, the hard rock is noticed.
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3.0 DETAILS OF EXISTING FACILITIES

3.1 Approach Channel

The approach channel of the port comprises an outer channel 5,200 m long and an inner channel

2,300 m long. The channel is 250 m wide. The harbour basin has two turning circles of 480 m

diameter each.

The outer channel is dredged up to -14.4 m CD. The inner channel and the turning circle are dredged

to -13.1 m CD. The channel is one way navigation channel. The details of Approach Channel are as

follows:

· Length of Outer Channel : 5.2 km

· Length of Inner Channel : 2.3 km

· Width of Channel : 250 m

· Depth : 14.4 m to 13.1 m below CD

· Turning Basins : 2 no. of 480 m diameter

· Tidal Range : Springs- 2.3 m / Neaps-1.0 m

The port has already awarded the contract for deepening the channel to -19.8 m CD to enable

handling of cape size ships.

3.2 Breakwater

The port has a 522 m long breakwater aligned slightly east of north at the western end of the

port/berthing facilities. A mole of 270 m long runs from the tip of the breakwater in an easterly

direction. The breakwater and the mole give protection to the berths from W and NW waves during

monsoons.
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3.3 Berthing Facilities

The location plan of the berths is shown in the Figure 3.1

Figure 3.1 Existing Berthing Facilities

The details of all the berthing facilities are provided in the Table 3.2.

Table 3.2 Berthwise Details

Berth No. Type of Berth
Designed /

Depth
(m)

Quay
Length

(m)

Planned for Maximum Size of
Vessel

Length Overall
(m)

DWT Approx.
(T)

1, 2 and 3 Shipyard - - - -

4 Non-cargo berth 8 194 190 -

5 General Cargo 13.1 210 190 50,000

6 General Cargo / Coal 14.1 240 225 70,000

7 Coal Cargo 14.5 300 300 1,60,000

8 Liquid Bulk 13.1 116 / 298* 260 1,25,000

9 Iron Ore 14.1 222 /357.5* 335 2,75,000

10 General Cargo 13.1 250 225 55,000

11 General Cargo 13.1 270 225 65,000

-
Non-Cargo Berth New
cruise Terminal (along
the breakwater

9.50 450 - -

- Mole Berth (along the
mole) 9.50 250 200 -

- Between Mooring
Dolphins no.1&2 14.1 340 225 70,000
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Berth No. Type of Berth
Designed /

Depth
(m)

Quay
Length

(m)

Planned for Maximum Size of
Vessel

Length Overall
(m)

DWT Approx.
(T)

- Between Mooring
Dolphins no.2&3 14.1 340 225 70,000

- Between Mooring
Dolphins no.3&4 14.1 340 225 70,000

- Between Mooring
Dolphins no.4&5 14.1 340 225 70,000

- Between Mooring
Dolphins no.5&6 14.1 340 225 70,000

- East of Mooring
Dolphins no.1 12.8 - - -

* Length between extreme mooring dolphins

Brief descriptions of the above berthing facilities are given below.

 Berth 1, 2 and 3 (Shipyard)3.3.1

Berth 1, 2 and 3 form part of a modern ship repair complex with floating dry dock facilities leased to

M/s Western India Shipyard Limited (WISL)

 Berth 4 (Non Cargo Berth)3.3.2

Berth 4 is a Non Cargo Berth, presently being used for port crafts berthing. This berth can

accommodate vessel up to LOA 190 m.

 Berths 5 and 6 (Steel Products and Coal)3.3.3

The Berths 5 and 6 are operated by SWPL (subsidiary of JSW). Berth 5 is dedicated for export of steel

products from JSW steel plant in Tornagallu in Vijayanagara, located about 410 km from the

Mormugao port and berth 6 is dedicated for import of coking coal that is required at the plant.

The total length for berths 5 and 6 is about 450 m with an available draft of -14.1 m CD. These berths

are planned for handling about 70,000 DWT vessels. These berths are equipped with 3 mobile

harbour crane having a total discharge capacity of 40,000 TPD. The receiving conveyors (from berth

to stackyard) have a rated capacity of 3,000 TPH and the despatch conveyors (from stackyard to

despatch) have a rated capacity of 1,800 TPH.

The stackyard has the cargo storage capacity of about 180,000 T (3 stockpiles of 280 m long with 10

m stacking height) served by two Stacker / Reclaimer units of 2,400 TPH nominal capacity for stacking

and 1,800 TPH nominal capacity for reclaiming.

An in-motion wagon loading station connected by pipe conveyor has been installed for loading one full

rake of 59 wagons (3,600 T) in about 1 hour. The wagon loading station has a silo of 4,000 T.
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 Berth 7 (Coal)3.3.4

Berth 7 is leased to M/s. Adani Mormugao Port Terminal Private Limited (AMPTPL). This berth with a

length of 300 m has a design draft of -16.5 m CD and is designed for handling upto 160,000 DWT

ships. The berth is equipped with two mobile harbour cranes, each with a rated capacity of 1,750

TPH.

The fully mechanised material handling system consisting of conveyor systems, two tripping

conveyors in the yard closer to the berth and one stacker cum reclaimers unit with stacking capacity of

3,500 TPH and reclaiming capacity of 2,500 TPH has been provided, in the other yard parallel to the

berth. The stackyard has a total area of 97,000 m2 with effective storage area of about 54,000 m2.

An in-motion wagon loading system with a silo of capacity 4,000 T is provided for faster evacuation

through rail. Two truck loading stations, with an independent hopper of capacity of 500 T, are provided

for evacuation through trucks.

 Berth 8 (Liquid Bulk)3.3.5

Specialised facilities are available at berth 8 for handling petroleum products and other liquid cargoes

like caustic soda, ammonia, molasses etc.

Generally, hoses are used to transfer bulk liquids between the tankers and onshore pipeline system. A

mobile mechanical unloading arm is provided to handle Ammonia.

 Berth 9 and Barge Jetties (MOHP)3.3.6

The berth 9 is dedicated for the handling of Iron Ore with Mechanized Ore Handling Plant (MOHP).

This berth is 357 m long and having dredged level of -14.1 m CD. It can handle vessel up to LOA 335

m. However, due to the Supreme Court's ban on iron ore exports from Goa and subsequent

restrictions on iron ore exports, the berth is not being utilised at present.

The port also has total 5 numbers of barge berths for unloading of iron ore, brought to the port through

barges. The details of MOHP are presented in Table 3.1:

Table 3.1 Details of MOHP

S. No. Description of Equipment No.
Rated Capacity

(TPH)

1. Barge Unloaders 8 750

2. Continuous Barge Unloader 1 1,250

3. Stackers 3 4,000

4. Reclaimers 2 4,000

5. Ship Loaders 2 4,000

Stackyard at MOHP has an area of 80,000 sqm and have a storage capacity of 1.0 MT of iron ore.
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 Berths 10 and 11 (Bulk and Breakbulk)3.3.7

These two berths have combined length of about 520 m and are operated as general cargo berths by

port. The major cargo handled in the berths include containers, steel coils, granite blocks, MOP, wood

chips etc. Some quantity of Phosphoric acid and petroleum products are also handled at these berths.

 Mooring Dolphins3.3.8

Six mooring dolphins capable of accommodating panamax size vessels are also available for handling

ore and other bulk cargo using ship’s own gears.

 Cargo Handling Equipment for General Cargo/Containers3.3.9

The details of cargo handling equipment are provided in the Table 3.2.

Table 3.2 Details of General Cargo / Containers Handling Equipment

S. No. Description No. Capacity

1. Mobile Harbour Crane 1 100 T capacity

2. Reach stacker 2 40 T capacity each

3.
Plug points of suitable capacity to cater to the reefer

containers
84 440 V

4. Locomotive 2 1400 HP

3.4 Berths for Cruise Ships

The berth along lee side of the Breakwater is used for berthing of the Cruise Ships.

3.5 Berth for Navy/Coast Guard Vessels

The mole berth adjoining the head of breakwater is used for berthing of the Navy and Coast Guard

Vessels.
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3.6 Storage Facilities

Storage facilities comprise of covered storage area in the form of transit sheds, warehouses and open

storage area and tanks for liquid cargo area as presented in Table 3.3 and Table 3.4 below:

Table 3.3 Details of the Storage Facilities for General Cargo / Containers

Description No. of Plots/Sheds Area (m2)
Storage Capacity

(T)

Covered Storage

· Owned by the Port 7 sheds 24,985 47,497

· Owned by Others:

FCI/CWC
4 sheds 14,480 22,216

Total Covered storage 11 sheds 39,465 69,713

For Containers - 14,823
(489 ground slot /

862 TEUs)

Open Storage for other cargo - 131,681 292,895

Total Open Storage - 146,504 304,726

Table 3.4 Details of Storage Facilities for Liquid Cargo

S. No. Commodity No. of Tanks Capacity (in KL)

1. POL Product

a IOC -Vasco 5 34,660

b HPCL - Vasco 8 33,700

c ZIL - Zaurinagar 4 27,500

d Ganesh Benzoplast- Sada 2 46,000

2. Phosphoric Acid

a ZIL- Zaurinagar 3 13,670

3. Caustic Soda Molasses & Other Liquids

a Ganesh Benzoplast- Sada 2 46,000

b IMC- Harbour (Port area) 9 15,000

c JRE (Port Area) 2 7,800

4. Ammonia

a ZIL- Zaurinagar 1 3,000 T

b ZIL- Sada/Jetty 1 5,000 T
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4.0 PERFORMANCE, OPTIONS FOR
DEBOTTLENECKING & CAPACITY
ASSESSMENT

4.1 General

The total cargo handled through the existing facilities, during the past 5 years is presented in the

Table 4.1.

Table 4.1 Cargo Handled During Last 5 Years (in MT)

Commodity 2011-12 2012-13 2013-14 2014-15 2015-16

Liquid Cargo 1.4 1.0 0.9 1.1 1.06

Iron Ore Including Pallet 29.4 7.4 0.3 0.8 3.96

Fertilizer 0.1 0.08 0.2 0.2 0.22

Thermal Coal 1.2 0.77 0.0 1.9 3.73

Coking Coal 5.7 6.61 7.5 6.6 7.81

Coke 0.4 0.43 0.3 0.7 0.74

Container 0.2 0.21 0.2 0.2 0.35

Steel 0.5 0.8 1.3 1.7 0.84

Other 0.2 0.34 1.1 1.4 2.07

Total 39.0 17.6 11.7 14.7 20.78

4.2 BCG Benchmarking Study

BCG, as part of their benchmarking study, has looked into the operation of the berths and has

suggested various measures for improving the performance. The report of BCG pertaining to

Mormugao Port is given in the Appendix 1. The key observations and relevant details for the port

master planning are as follows:
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 SWPL (JSW) Terminal (Berth 6)4.2.1

The port has planned for deepening of the channel to a level of -19.8 m CD along the approach

channel, turning circle, JSW terminal and to a level of -16.5 m CD at Adani terminal. It was suggested

that upgradation of the terminal infrastructure should also take place for handling cape size vessels so

that current throughput could be increased.

 General Cargo Berths 10 & 114.2.2

According to BCG, General Cargo berths 10 & 11 are having high berth occupancy and also they are

being operated at low productivity. Additionally, evacuation is also seen as a major constraint. The

following are the initiatives suggested by BCG:

· Minimising the loss of time during the shift change by way of implementing hot seat change,

bookings through hand held devices etc.

· Performance improvement of HMC operators by way of training.

· Deployment of an additional HMC at the berths.

· Improvement of gate process is required through automation and process simplification for

greater throughput.

4.3 Capacity Assessment of Existing Facilities

 General4.3.1

The cargo handling capacity of port is based on many factors like the vessel size, fleet mix, equipment

provided, possible handling rates, time required for peripheral activities, capacity of stackyard, number

of users, grades, capacity of evacuation system etc.

Another factor that is important while arriving at the berth capacity is the allowable berth occupancy

which is expressed as the ratio of the total number of days per year that a berth is occupied by a

vessel (including the time spent in peripheral activities) to the number of port operational days in a

year. High levels of berth occupancy will result in bunching of ships resulting in undesirable pre-

berthing detention. For limited number of berths and with random arrival of ships, the berth occupancy

levels have to be kept low to reduce this detention. The norms generally followed for planning the

number of berths in modern port to minimise the pre-berthing detention are given in Table 4.2.

Table 4.2 Recommended Berth Occupancy

No. of Berths Recommended Berth Occupancy Factor

1 60%

2 65%

3 & above 70%

The capacity of existing berths/terminals is calculated assuming the type of cargo being currently

handled at these berths and the corresponding parcel sizes.
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 Coal Berths4.3.2

 Berth 64.3.2.1

Berth 6 is equipped with three mobile harbour cranes with connected hoppers. The coal unloaded

from ship is discharged to the mobile hoppers with connected conveyor system, which takes the coal

to stackyard.

It is understood that while this berth substructure can cater to the higher dredged levels and the cape

size ships, the existing equipment is not suitable for unloading the capesize ships. Significant

modifications to the berth superstructure would be needed for either installing the ship unloaders or

providing high capacity mobile harbour cranes.

This berth handles coking coal, lime stone, met coke, steam coal etc. which are brought in different

parcel sizes and therefore the handling rate is also different. The average productivity achieved at this

berth is in the range of 25,000 TPD only, which is on a lower side considering the fully mechanised

system and handymax to panamax size ships calling at the berth. The capacity and cycle time of

existing mobile harbour cranes appear to the reason for low handling rate.  Considering optimal berth

occupancy of only 70% for this captive berth, the annual capacity works out to only 6.2 MTPA, against

which it handled over 8 MT during last year but at very high berth occupancy, which resulted in

significant waiting time of ships. For increasing the berth productivity, there is an urgent need for the

upgradation of handling system not only for increasing the handling rate but also to be able to cater to

the cape size ships.

 Berth 74.3.2.2

Berth 7 is equipped with two mobile harbour cranes, which are of much higher capacity as compared

to the mobile harbour cranes provided at berth 6.  This berth is highly underutilised and handled only

0.86 MT of cargo last year. The average parcel size of ships handled was also low at about 40,000 T

and therefore the productivity achieved was about 25,000 TPD as against an average of about 35,000

TPD that could have been achieved at this berth based on the equipment provided.  Based on the

equipment, the capacity of this berth is calculated as about 8.5 MTPA, at berth occupancy of about

70%. The effective stackyard area for the berth 7 is only about 45,000 m2. Based on the stacking

arrangement at the yards, it is observed that about 0.2 MT of coal could only be stacked. To match

the berth capacity output the coal stored would need to have a turnover ratio of 48 (i.e. dwell time of 7

days), which is very high meaning that the stackyard area would remain a key constraint to the

capacity of the terminal.
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 Berth 8 (Liquid Cargo)4.3.3

Berth 8 handles various liquid cargoes like Caustic Soda, Furnace Oil, H.S.D., Liquid Ammonia, motor

spirit, palm oil etc. These products are received in smaller tankers carrying low parcel size. The

unloading rate is governed by on board ship pumps and is relatively very low. The average

productivity achieved at this berth is about 9,000 TPD only. The capacity of this berth is calculated as

about 2.2 MTPA at berth occupancy of about 70%.

 Breakbulk Cargo4.3.4

 Berth 54.3.4.1

Berth 5 mainly handles captive cargo of JSW comprising of steel products using the mobile harbour

cranes or ship’s gears (when the mobile harbour cranes are deployed on berth 6). The cargo

comprises of Steel Coils (Cold Rolled), G. I. Coils, HR Sheets, HR Steel Coils (Hot  Rolled), Steel Bar

Rods, Steel Plates and Sheets, Steel Slabs and Steel Coils (Wire Rolled). It is observed that an

average productivity achieved is about 7,000 TPD, which seems broadly in order considering the

diverse nature of products handled. Accordingly, the capacity of this berth is assessed as about 1.7

MTPA at allowable berth occupancy of 70%.

However, it may be noted that consequent to the deepening of the channel and the berthing areas,

capesize vessels would be able to call at the port. This would mean that berth 5 and 6, which have a

total berth length of 450 m would be able to handle one cape size ship only. This would affect the

availability of berth 5 resulting in low throughput.

 Berths 10 and 114.3.4.2

Table 4.3 illustrates the quantity handled by multipurpose berths 10 and 11 and their performance.

Table 4.3 Performance of Multipurpose Berths 10 and 11

Cargo Working Time at
Berth (Hrs)

Total Cargo
Handled (T)

Productivity
(TPD)

Granite Blocks 1,873 2,07,784 2,218

Alumina 344 21,000 1,220

Containers (Import / Export) 1,499 2,62,677 3,505

Steel Products 2,784 6,51,433 4,680

Iron Ore Lumpy 166 80,065 9,646

Iron Ore Pellets 79 49,158 12,393

Liquid Cargo ( Aviation Oil + HSD +
Furnace Oil+ LSHF + Kerosene Oil +
Phosphoric Acid )

1,008 5,55,100 11,012

Machinery, Spares, Accessories &
Appliance 5 80 331

Muriate of Potash 1,127 2,24,900 3,992
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Cargo Working Time at
Berth (Hrs)

Total Cargo
Handled (T)

Productivity
(TPD)

Nickel  &  Nickel  Products 173 14,021 1,623

Sugar 100 35,513 7,085

Urea 151 12,902 1,715

Wood (Logs, Timber, Bamboos, etc.) 1,876 4,19,633 4,475

Bauxite 157 1,08,500 13,800

Grand Total 11,342 26,42,766

Berths 10 and 11, though named separately, form a single quay and even three small ships could be

handled simultaneously. It could be seen that currently the average productivity at these berths is

about 4,700 TPD. These berths are deployed with only one mobile harbour crane and therefore most

of the cargo is handled using the ship’s gear. Basis above the current total capacity of these two

berths is only about 2.3 MTPA at 70% occupancy.

The capacity of any multipurpose berth depends upon the type of cargo handled, vessel parcel size,

mode of handling, capacity of equipment deployed, speed of evacuation and so on.  The type of cargo

handled at these berths is highly variable in terms of density, mode of handling (grab, hook etc.) and

therefore the handling rate achieved would significantly vary from cargo to cargo.

In order to improve the productivity and hence the berth capacity additional equipment needs to be

deployed. In addition any hindrances to the traffic movement from berth to yard and vice versa need

to be removed.

Deployment of mobile harbour cranes and effective operations is constraint in part of the berth 10 due

to the presence of shed T2. It is suggested that the cargo like granite, machinery etc. that are brought

in smaller parcel sizes should be handled at berth 10 using ships gears. The annual capacity of this

berth could then be taken as about 1.0 MTPA considering average productivity of about 4,000 TPD for

handling such cargo. However, in the eventuality other cargo may also be handled at this berth as per

requirements.

The quay on the berth 11 side should be prioritised for handling of  bulk and other breakbulk cargo like

alumina, wooden chips, iron ore lump etc. using the mobile harbour cranes. The existing mobile

harbour crane needs to be augmented with another one so that the two cranes together can

effectively unload ship for faster turnaround time. Matching equipment for transfer of cargo between

yard and berth would also need to be provided. This would enable higher productivity at this berth and

capacity of the single berth itself could go upto 2.5 MTPA considering average productivity of about

10,000 TPD. Therefore the overall capacity of berths 10 and 11 at 70% occupancy works out to about

3.0 to 3.5 MTPA.
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5.0 DETAILS OF ONGOING DEVELOPMENTS

5.1 Construction of 4 Lane Road from Verna Junction on
NH-17 to the Port

The Tripartite Agreement between National Highway Authority of India (NHAI), Murmugao Port Trust

(MPT) and Govt. of Goa (GoG) has been signed on 02.11.2014. The subject work is to be executed

by GoG as per the directives of the Hon’ble Supreme Court. The GoG had appointed M/s. S.N. Bhobe

& Associates, Mumbai as consultant for preparation of project reports, designs, drawings & estimates

etc. for the work.

Figure 5.1 4 Lane Road to Varunapuri Junction to the Port

As per the Tripartite Agreement, a new 4 lane road is proposed to be constructed from Varunapuri

Junction at chainage 13+100 to the Port. It has partial elevated section and partial at-grade section

from Varunapuri junction and continues at grade till chainage 14+080. After this, it is elevated and

near Rabindra Bhawan it is split into two arms. One arm takes eastern direction after crossing ROB

passes through the existing temporary shed after which it comes at grade level. The other arm goes

straight and comes down at grade after traversing a length of about 650 m and ends at Desterro.

Then it continues further at grade and reaches at SADA junction. In addition, two ramps have been

proposed connecting the arm leading to the port.

At Grade Road

Elevated Road
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5.2 Augmentation of Railway Network

In order to cater to the increased traffic due to various projects like Development of Berth 7, Berth 11

and west of breakwater, the rail cargo handling capacity was augmented by providing additional lines.

The work of laying of additional tracks has been completed in July 2014. Construction of the Signalling

building is in progress and will be completed in September 2016. Tendering work for Signalling and

Telecommunication of Railway yard is in progress.

There is a proposal to provide additional rail lines 7, 8 over and above the existing lines 1 to 6 and

also provide 30 m paved area along the additional lines for storing the rail bound cargo.

5.3 Deepening of Approach Channel for Capesize
Vessels at Mormugao Port

Mormugao Port has taken up the work to deepen the existing channel to facilitate handling of cape

size vessels under annuity model. The work is to deepen the outer channel from -14.4 m to -19.8 m

CD and inner turning circle from -14.1 m to -19.5 m CD. The work has already been awarded to

Dredging Corporation of India (DCI).

5.4 Redevelopment of Berths 8, 9 & Barge Berths

Mormugao Port has already taken up the redevelopment of berths 8, 9 and barge berths to create

facilities for coal and breakbulk handling. This would require shifting of the liquid handling at some

other location or new berth would need to be developed. The work has already been awarded to

Vedanta.
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6.0 TRAFFIC PROJECTIONS

6.1 General

The port of Mormugao currently handled roughly 14.7 MTPA of cargo, in the year 2014-2015, catering

primarily to the hinterlands of South Maharashtra, Northern Karnataka and Goa. One of the major

bottlenecks hindering the growth of the port is the lack of good connectivity due to the Western Ghats.

The port used to be the largest gateways of Iron Ore from the country which was largest export from

the port but with the mining ban and Brazil taking over the China market for the supply of ore, the

volumes at the port have gone down drastically.

The origin-destination of key cargo (accounting for greater than 85% of the total traffic) for all Indian

ports and development of traffic scenarios for a period of next 20 years has been carried out by

McKinsey & Co. as mandated for this project.  Accordingly, based on a macro-level analysis the

future traffic for Mormugao up to 2035 has be derived as presented in this section.

6.2 Major Commodities and their Projections

 Coking Coal6.2.1

The port currently imports 6.6 MTPA of coking coal from Australia and South Africa. This coking coal

is primarily used by Steel plants in the vicinity of the port; JSW Vijaynagar consumes nearly 5 MTPA

and JSW Dolvi consumers the remaining 1.6 MTPA.

Going into the future the volumes of steel handled at the port is expected to grow with the steel

multiplier relative to the GDP. The overall traffic of coking coal is expected to grow to 14 MTPA by

2020, 19-21 MTPA by 2025 and 34-40 MTPA by 2035.

 Thermal Coal6.2.2

The port currently imports 1.9 MTPA of coal primarily for non-thermal power plant purposes. Going

into the future the demand is expected to grow to roughly 2.6 MTPA by 2020, 3.5 MTPA by 2025 and

5-6 MTPA by 2035.

 Steel6.2.3

Being close to key JSW steel plants, the port is an ideal location to export finished steel products from

these plants both coastal and to locations outside India. The port exports ~1 MTPA HR Steel Coils

from the nearby plants, going into the future with natural steel multiplier growth we expect the volumes

of exports to grow up to 2.4 MTPA by 2020, 3-4 MTPA by 2025 and 6-7 MTPA by 2035.
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 Iron Ore6.2.4

During the peak of Iron ore exports from the country prior to the ban on mining in Goa the Mormugao

port used to export around 41 MTPA of Iron Ore (2010-11), in the last few years the volumes have

gone down significantly and now the port only exports ~0.6 MTPA.

Even after lifting of the ban the high landed price of Iron Ore from India has led to sluggish growth

rather as Brazil has taken up a major chunk of the markets and the global prices has fallen down to as

low as USD 45 / T owing to oversupply of ore in the market as shown in Figure 6.1.

Figure 6.1 Trend of Iron Ore Prices

Unless the market rates pick up it is expected the volumes of the ore exported from the port to be

muted at below 18 MTPA till 2035. If the prices pick up only then one can expect to see traffic of ~50

MTPA by 2035.

 Additional Potential6.2.5

There is an additional potential of handling ~11 MTPA by 2025 once the Betul port takes off. The

traffic projections for 2025 include commodities like wood chips, gypsum, bauxite, granite, steel coil,

LPG, edible oil, cement and sand.
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 Overall Traffic Projections6.2.6

The overall commodity wise projections for the port (including those expected to be handled at Betul

port) are shown below in Table 6.1:

Table 6.1 Traffic Projection for Mormugao Port

Mormugao Port - Traffic Projections
Commodity 2014-15 2020 2025 2035 Remarks

Liquid Cargo

POL product 0.6 1.0 1.5 1.8 2.2 2.7

Some part of crude might be imported if
a green-field mega refinery comes up in
southern Maharashtra- the impact of the
same has not been taken in traffic
projections

Chemicals 0.5 0.7 0.8 1.0 1.3 1.9

Dry and Break Bulk Cargo

Thermal Coal (Loading) 0.0 0.0 0.0 0.0 0.0 0.0

Thermal Coal (Unloading) 1.9 2.6 3.4 3.6 5.7 6.4
ǐ Overseas imports likely to decline;

may attract ~14 MT from Belekeri

Coking Coal 6.6 14 19 21 34 40

Coke 0.7 1.0 1.3 1.4 2.4 2.8

Iron Ore 0.8 8 11 35 18 50
ǐ Exports; includes pellets; Optimistic

case is related to volumes handled
before ban

Steel 1.7 2.4 3.3 3.5 5.8 6.7

Fertilizers 0.2 0.5 0.7 0.7 1.0 1.1

Containers and other Cargo

Containers (MnTEU) 0.02 0.04 0.10 0.13 0.15 0.18

Others 1.4 2.4 3.1 3.3 5.2 5.9 ǐ Highly fragmented

Others (once Betul port
takes off) NA 9.0 10.0 12.0 16.6 21.5

ǐ Major commodities: woodchips,
gypsum, bauxite, granite, steel coil,
LPG, Edible oil, cement and sand

Total (MMTPA) 14.7 42.1 55.35 84.9 94.1 141.3

Units: MMTPA (except Containers)

Conversion Factor Used for Containers Projections: 1 TEU = 12.5 Tons

xx Base Scenario xx Optimistic Scenario
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6.3 Coastal Shipping Potential

Apart from the above mentioned traffic, there is additional opportunity of coastal shipping that can be

potentially tapped. Thermal coal can form the significant share in coastal shipping while small volumes

of other commodities like steel can be moved coastally.

· Thermal coal: Coal can prove to be a major commodity which can be coastally shipped to the

port of Mormugao. The plants of NTPC Kudgi and KPCL Bellary can shift to coastal shipping and

receive their coal from the Mormugao port, if Belekeri port doesn’t come up in the near future.

Figure 6.2 Coastal Shipping Potential of Coal from Pakri Barwadih to Kudgi and Bharatpur
to Bellary
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The overall outlook of coastal shipping from Mormugao port is as shown in Table 6.2:

Table 6.2 Mormugao Port – New Opportunities Possible via Coastal Shipping

Steel (Loading)

Steel (Unloading)

Cement (Loading)

Cement (Unloading)

Fertilizer (Loading)

Fertilizer (Unloading)

Food Grains (Loading)

Food Grains (Unloading)

0.49

0.67

0.39

0.01

0.03

0.06

0.00

0.14

0.65

0.89

0.52

0.02

0.04

0.07

0.00

0.18

Commodity 2020 2025 2035

1.17

1.59

0.93

0.03

0.06

0.10

0.00

0.26

Units: MMTPA (except Containers)

Mormugao Port – New Opportunities Possible via Coastal Shipping

Thermal Coal (Unloading) 13.37 13.37 13.37
ǐ Additional Coastal shipping Potential if

Belekeri is not built and NTPC Kudgi I in
Bijapur and KPCL Bellary adopt coastal
shipping
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7.0 CAPACITY AUGMENTATION R PROPOSALS

7.1 General

The capacity augmentation requirements shall be based on the difference between the projected

traffic for the particular commodity and the capacity of the port available (after debottlenecking and

physical improvements) for handling that particular commodity.

7.2 Summary of Debottlenecked Port Capacity

Based on the analysis of existing port infrastructure, the current capacity of the port is assessed as

given in Table 7.1.

Table 7.1 Existing Port Capacity

Berths Cargo Handled Capacity (MTPA)

Breakbulk - Berth 5 Steel Products 1.7

Coal - Berth 6 Coking Coal 6.2

Coal - Berth 7 Thermal Coal 8.5

Liquid - Berth 8 Oil 2.2

General Cargo - Berths 10 and 11 Breakbulk, Containers 3.5

Iron Ore - Berth 9 and barge berths Iron Ore 0

Total 22.1
[Note: The capacity of offshore mooring is not considered in the above and it is assumed that berth 9 and
barge berths do not handle any cargo as they are in the process of redevelopment]

7.3 Requirement for Capacity Expansion

Even though prima facie it appears that the overall capacity is slightly more than the overall traffic,

there is shortfall on facilities for handling specific cargo. There is also a need to improve the

operational efficiency in cargo handling and storage by way of better circulation plan of traffic of

breakbulk cargo.

The traffic projections indicate the significant capacity augmentation requirement for the coal

unloading facilities over a period of time. Apart from that additional facilities would also be needed for

steel cargo and other breakbulk cargo. The phase wise incremental facilities required are indicated in

Table 7.2.
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Table 7.2 Capacity Augmentation Required

Cargo Handled I/E
Current
Capacity
(MTPA)

2020 2025 2035

Projected
Traffic
(MTPA)

Capacity
Augmentation
Required Over

Current
(MTPA)

Projected
Traffic

(MTPA)

Capacity
Augmentation
Required Over

Current
(MTPA)

Projected
Traffic

(MTPA)

Capacity
Augmentation
Required Over

Current
(MTPA)

Coal & Coke I 14.7 17.6 2.9 23.7 9.0 42.1 27.4

Breakbulk and
Container I/E 5.2 5.8 0.6 8.4 3.2 13.9 8.7

Iron Ore E 0.0 8.0 8.0 11.0 11.0 18.0 18.0

Crude/ POL I 2.2 1.7 0.0 2.3 0.1 3.5 1.3

Total I/E 22.1 33.1 11.5 45.4 23.3 77.5 55.4

Notes:

1. The capacity of offshore mooring is not considered in the above table

2. If additional cargo projected on account of Betul shall be handled there only and not at Mormugao Harbour

It may be noted that with regard to the iron ore traffic, the current market outlook does not necessitate

providing any additional facility for iron ore and the small projected throughput could be handled at the

moorings. However, in an optimistic scenario, significant quantity of iron ore is expected to be handled

at the port for which additional facilities would need to be created.

As per Table 7.2 above, it could be seen that additional facilities for coal unloading, breakbulk cargo

and containers are required to be augmented at the port in a phased manner.

7.4 Assessment of Rail Capacity

The traffic projections for any port are based on the unconstrained cargo flow in and out of the port.

However, the actual cargo that could be handled at a port would be limited by least of the berth

capacity, storage capacity and the evacuation capacity. In particular case of Mormugao port, it is

assessed that capacity of rail evacuation may pose a constraint to cargo handling capacity of the port.

The same is assessed as below:

Presently, the port is connected to Vasco da Gama yard with a double line leading from the yard of

the Port to Vasco da Gama station. The length of this link is approximately 3 km. The existing yard at

the port has 6 lines and handles approximately 10-11 rakes every day. There is a space available for

the expansion of this yard by another 3 lines. With the addition of these 3 lines and a properly

designed yard it should be in a position to send out 30 rakes per day.
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A double line link between the port and Vasco da Gama yard is capable of carrying over 30 rakes for

onward destinations. However, this can only happen if Vasco da Gama yard is remodelled i.e.

expansion of the yard takes place. In other words, more full length lines would be required to be

added. It is however noted that there is no space for expansion of the yard unless more land is

acquired by the Indian Railways for the purpose.  If the additional land is acquired for adding another

2 to 3 lines, it should be possible to cater to the outward traffic of 30 rakes, without which the capacity

may be limited to about 15 rakes only. Vasco da Gama yard is sandwiched on both sides with heavily

built up areas. Experience shows that acquisition of such areas for the projects of this type generally

becomes a long drawn process.

Beyond Vasco da Gama the connectivity of Railways is only towards one direction as Vasco da Gama

is a dead end. This connectivity is through a single line section for over 300 km.  Even if we expand

the yard, the single line section would pose to be a bottleneck. Railways doubling project was initiated

a few years back, with railways sanctioning the grants for doubling the line from Goa to Hospet. The

works from the port to Hospet at each intermediate station are at different stages of completion.

· The stretch between Hospet and Tinai Ghat (241 km) is under progress and expected to be

complete by 2017.

· The stretch between Tinai Ghat and Castle Rock is 12.5 km long; survey work is under

progress and forest land to be transferred to railway. It is expected to be complete by 2019.

· The stretch between Castle Rock and Kulem (25 km) is one of the steepest gradients in the

country making it technically challenging and is expected to complete by 2019.

· The stretch between Kulem and MPT is 58 km long. 10 ha. of land patches to be acquired

however it is stalled from past 3 years due to constraints in land acquisition.

Doubling of the line has to be completed with last mile connectivity by 2019 in order to improve the

port's evacuation capacity. Local government has to be pressurized from the centre for the completion

of doubling of the line.

It should be noted that the stretch between Castle Rock and Kulem of about 25 km has the distinction

of having the steepest gradient (1 in 37) encountered anywhere on the Indian Railway system. It is

understood that 5 locos have to be attached to the rake passing through this section. This significantly

reduces the line capacity and it is assessed that even after doubling the capacity of this stretch shall

be limited to 25 to 30 rakes only. Considering that this stretch passes from ecologically sensitive area

involving Wild Life Sanctuary, tripling of the line is unlikely.

Therefore the rail evacuation capacity from the port is likely to be limited to 30 rakes each way only

even after completion of the proposed projects.
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7.5 Redevelopment of Berths 8, 9 and Barge Berths into
Multipurpose Terminal

Berth 8 is currently handling liquid cargo and berth 9 has a mechanised iron ore export system, which

is lying ideal. It is proposed that the liquid traffic be shifted from berth 8 either to offshore moorings or

to a new berth located east of berths 10 and 11. The combined berths 8, 9 and full/part of barge

berths could provide a continuous quay length.

It also needs to be ensured that the berth is contiguous to the backup area for optimal utilisation and

the structural arrangement would need to be devised accordingly. One of the possible options is to

provide a frontage with the touch piles to act as an earth retaining structure and the same shall be

anchored by rows of piles in the rear. This scheme would necessitate shifting of berthing line to the

front by about 5 m. The exact details could be worked out during detailed engineering stage.

The possible alternative schemes of redevelopment are shown below:

 Scheme 17.5.1

In this scheme, a continuous quay is built utilising the entire face of the berths 8, 9 and barge jetties.

The total quay length that could be created in this scheme is about 1050 m. The backup area is

created by means of filling behind the berth (Figure 7.1).

Figure 7.1 Scheme 1 - Revedelopement of Berth 8, 9 and Barge Berths

 Scheme 27.5.2

In this scheme, a continuous quay is built utilising the entire face of the berths 8, 9 and only part of

barge jetties. The total quay length that could be created in this scheme is about 850 m. This berth

length is adequate to cater to one coal berth and two multipurpose berths (350 m + 250 m +250 m)

Apart from that two barge jetties would be available i.e. one perpendicular to the face of the new quay

and two on either side of the finger jetty. As in scheme 1 the backup area is created by means of filling

behind the berth.
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It is apparent that in scheme 2, there would be a benefit of having barge jetties that would enable

handling of barges utilised in coastal movement or IWT.  Apart from that one of the barge jetties could

also be used for port crafts.  The additional berth length of 200 m obtained in scheme 1 is not of much

significance but that option can anyway be exercised later depending upon the performance of the

barge jetties.  It is therefore suggested to adopt scheme 2 for implementation.

It is proposed that 300 m length of the quay adjacent to berth 7 shall be installed with fully

mechanised coal unloading system comprising of two gantry type ship unloaders and connecting

single stream of conveyor. The existing stackyard of MOHP shall be utilised for stacking of coal using

stackers. The coal shall be reclaimed from the stackyard using reclaimers and then loaded to wagons

using in motion wagon loading system.

Figure 7.2 Scheme 2 – Redevelopement of Berth 8, 9 and Barge Berth

The remaining 500 m of berth length would be adequate for handling of breakbulk cargo. It is

proposed to deploy two mobile harbour cranes on the south western part of the quay for handling the

steel products and other heavy cargo.  The cargo handling at the central berth is proposed utilising the

ship’s gears and therefore no specific equipment is planned.  If the coal throughput picks up this berth

could later be converted to an exclusive coal berth by installing a fully mechanised coal handling

system. Similarly, in case, iron ore traffic picks up a mechanised iron ore loading system could be

provided at one of these berths.
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7.6 Finger Jetties at Vasco Bay for Liquid Cargo,
Coastal, Passengers and Fishing

Due to the proposed redevelopment of the berth 8 for handling bulk and breakbulk cargo, it is required

to build a liquid cargo handling berth. There is also a requirement to develop the coastal berth,

passenger berth and the fishing jetties at the port.  It is proposed to develop all these facilities towards

the east side of berths 10 and 11.

The location and layout of the proposed facilities are shown in Figure 7.3.

Figure 7.3 Proposed Layout of Liquid Jetty, Passenger Jetty, Fishing Jetty and Coastal
Berth

Details of the proposed facilities are provided below:
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1. The overall length of the cargo handling berth is proposed to be 440 m out of which northern

side shall be used for handling liquid cargo and the southern side for coastal cargo. The total

width of the berth/ backup area shall be 30 m beyond which a boundary wall of 3 m high shall

be built to separate these berths from the facilities on the eastern side.

2. The eastern side would have a passenger terminal closer to the shore at an appropriate area.

The berth face of 440 m can also be used for handling the large cruise ships. The passengers

shall be transferred to this berth by buses after they have checked in at the terminal building

located onshore. Adequate turning space shall be kept available at the liquid berth by suitable

aligning the pipelines.

3. A fish landing centre on a platform of size 150 m × 100 m size shall be built, towards north of

passenger jetty, to provide facilities such as net mending, net drying, auction hall, refrigeration

etc. A total quay length of about 225 m shall be provided for fishing boats.

4. Towards north of fish landing centre with a total quay length of about 300 m shall be provided

for berthing of the port crafts.

5. The entire construction shall be on piled foundation so that flow conditions in the bay are not

affected and thus minimising any issues from fishermen, who would be relocated towards the

eastern side.

6. A provision for the future berth, perpendicular to the southern end of berth 11, is kept to

handle future traffic in terms of break bulk cargo. However, due to the limited backup area

these berths would be suitable for handling liquid cargo or a limited amount of breakbulk

cargo with deployment of suitable equipment for shifting the cargo to storage area located

away from the berths.

The proposed arrangement is conceptual only and needs to be finalised after due discussions with the

various stakeholders at the DPR stage.
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7.7 Development of Two Berths with Connecting Flyover
for Indian Navy and Coast Guard at Vasco Bay

It is proposed to provide dedicated berths for Navy and Coast Guard at north of Vasco Bay as shown

in the Figure 7.4. The proposed facility shall have the total berth length of 700 m with reclamation of

about 10 acres and these berths shall be dredged to -11.0 m CD.  These berths shall be connected by

an elevated roadway. These facilities shall be for exclusive use of the Navy and Coast Guard and not

for EXIM cargo. However, these shall be constructed by MPT.

Figure 7.4 Dedicated Navy and Coast Guard Berth at Vasco Bay

7.8 Development of Workshop Area at Baina

The workshop area at Baina is lying unutilized and the possibility of developing it as CFS needs to be

explored. Once the new PPP multipurpose berth becomes operational there will likely to be demand

for a CFS.
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7.9 Circulation Plan for Ease of Movement of Break Bulk
Cargo

 Traffic Circulation7.9.1

It is proposed to segregate the vehicular traffic movement of the port. The present Gate no. 1 is

proposed to be used by ADANI and JSW while the other traffic (from berths 10, 11, proposed PPP

terminal) will use the new 4 lane flyover and new 4 lane road.

 Traffic Circulation from Present / New Gate no. 97.9.1.1

A 4 lane highway with significant elevated portion has been planned for the faster evacuation of cargo.

The landing point of that highway is at the end of temporary shed adjacent to shed 3 of the general

cargo terminal i.e. berths 10 and 11. Therefore a proper traffic circulation planning is proposed so as

to have entry-exit gates, weigh bridges at appropriate locations duly considering the existing sheds

and current as well as proposed future operational areas.

It is understood that the rail sidings serving half rake at berths 10 and 11 shall be removed and the rail

cargo shall be handled at the new sidings developed. Therefore it is proposed that the new 4 lane

road at grade shall be taken around T3 shed and taken upto the location of existing road from gate no.

9 to provide new entry/ exit gates. Thereafter, the road shall be taken towards the proposed PPP

terminal and in between a rotary shall be provided for entry/exit for berths 10, 11. Adequate queuing

space shall be provided for the vehicles intended to use the weighing bridge / Container screening

machine. Necessary slip / service road will be provided to have smooth traffic movement.

The overall road circulation plan for movement to berths 10, 11, new PPP terminal, liquid/ passenger/

coastal terminals is shown in Figure 7.5.
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Figure 7.5 Overall Road Circulation Plan

This circulation plan would provide additional backup area for the berths 10 and 11. While it is

proposed to retain the shed T1 and T3 initially, in the long run these old sheds would need to be

dismantled and relocated so as to free up more storage area for the bulk and breakbulk cargo

requiring open storage space.

One of the possible locations for locating these sheds is the IOC tankfarms lying contiguous to the

southern boundary and store hazardous cargo. After the lease expiry, they can be relocated at

Zuarinagar.

This would enable port getting the contiguous area for handling the bulk and breakbulk cargo at berths

10 and 11, which would improve the productivity and enable faster turnaround time of cargo.
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 Proposed Traffic Circulation from Present Gate No. 17.9.1.2

Presently, the Gate no. 1 is manually operated and need to be upgraded in future to handle more

traffic.

Present road connecting Gates 1 and 2 needs to be upgraded for uniform configuration. The present

road is of concrete pavement. It is proposed to maintain 12 m wide configuration throughout the length

as shown in Figure 7.6. Further the traffic will use existing NH 17B till Sada junction before meeting

with the new 4 lane road.

Figure 7.6 Traffic Circulation Plan from Gate 1
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8.0 SCOPE FOR FUTURE CAPACITY EXPANSION

8.1 Outer Harbour for Iron Ore/ Coal Terminal

With the development of the proposed 8, 9 and barge berths as well as the new liquid and passenger

jetty, the port facilities would be adequate to handle the projected traffic upto 2025.

In case the ban on iron ore is lifted and its traffic goes up as projected in optimistic scenario in

Table 6.1 additional iron ore export berth (apart from berth 9A being planned at present) would be

needed. The ideal location for this could be in a harbour basin protected by a new breakwater towards

the west side of the existing breakwater. The harbour would have deep water iron ore export berths

apart from handling barge jetties for bringing iron ore through the IWT mode. The indicative layout of

the iron ore terminal is shown in Figure 8.1 below.

Figure 8.1 Proposed Layout of the Iron Ore Terminal
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Similarly, there is requirement of significant capacity augmentation for coal unloading. The facility for

the same could also be provided in outer harbour, though the layout could be slightly different as

shown in Figure 8.2 shown below:

Figure 8.2 Coal / Iron Ore Handling at Outer Harbour

The exact layout of outer harbour shall however need to be worked out depending upon the specific

requirement of cargo handling envisaged at the implementation phase and also the proper testing of

the layout through mathematical model studies to assess its suitability and impact on the existing

features.
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8.2 Multipurpose Terminal at Betul

Bauxite mines are located at Betul about 35 km south of the Mormugao port. There are significant

bauxite reserves at this location (over 200 MT). Therefore Mormugao Port can explore the possibility

of developing a port at Betul for export of Bauxite. The port at this location can also be used for

handling some quantity of iron ore brought by trucks.

The location plan of the proposed port site and the Bauxite mines is shown in Figure 8.3 below.

Figure 8.3 Location of Project Site

This could either be a developed as a direct loading port for all weather or fair weather operations.

Alternatively, a barge terminal could be planned at Betul for loading the mother ships inside the

Mormugao harbour. The logistically most optimum solution could be worked out by a way of a detailed

study.

However, at this initial stage without having any information on the exact site characteristics in terms

of bathymetry and more particularly the rock levels and onshore area available for development, only

initial alternative layouts have been developed to assess the magnitude of development. It is

assessed that only one breakwater would be adequate to provide the tranquil operating conditions

round the year.

Bauxite
mines

Proposed Port Site
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· Alternative 1 involves offshore harbour option where the harbour area is located away from

the shore. This alternative involves longer time of construction and more cost for breakwater

but less for dredging.

· Alternative 2 is a coastal harbour option where the harbour area is located close to the

shoreline. As compared to alternative 1, this layout involves high dredging and but requires

smaller breakwater.

The indicative alternative layouts are shown in Figure 8.4 and Figure 8.5 respectively.

Figure 8.4 Betul Port Layout - Alternative 1
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Figure 8.5 Betul Port Layout - Alternative 2

These layouts need to be refined during the DFR/DPR stage after completing the site surveys and

investigations and mathematical model studies duly supported by the specific study on potential traffic

that could be handled at this location.
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9.0 SHELF OF NEW PROJECTS AND PHASING

As part of the Mormugao Port Master Plan several projects have been identified which need to be

taken up in phased manner with the built up in traffic. The proposed phasing, capacity addition and

the likely investments are discussed in paragraphs below.

It may be noted that apart from these projects there could be several other projects which port would

be implementing as part of the routine operations and maintenance of the port facilities. Further the

phasing proposed is not cast in stone but could be reviewed periodically and revised based on the

economic scenario and demand for port at that particular point of time.

9.1 Ongoing Projects

The details of the projects which have already been awarded and development is ongoing are given

below in Table 9.1

Table 9.1 Ongoing Projects

S. No. Project Name
Investment
Required

(Cr)

Capacity
Addition
(MTPA)

Mode of
Implementation

1. Deepening of Approach Channel 193 2.0 Port's funds
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9.2 Projects to be completed by Year 2020

The details of the projects which are envisaged to be completed by year 2020 are given below in

Table 9.2

Table 9.2 Projects to be completed by Year 2020

S. No. Project Name
Investment
Required

(Cr)

Capacity
Addition
(MTPA)

Mode of
Implementation

1. Road circulation plan for ease of
movement of break bulk cargo 50 - Port's funds

2. Redevelopment of  berths 8 and 9 –
Coal Terminal 400 10.0 PPP

3. Finger Jetty at Vasco Bay for Liquid
Cargo, Passenger and Fishing 250 5.0 Port's funds

4.
Development of Two Berths with
Connecting Flyover for Indian Navy
and Coast Guard at Vasco Bay

500 - Navy’s funds

5. Vasco Yard Expansion 25 - Port's funds

The port layout after completion of ongoing projects shall be as shown in Figure 9.1.

Figure 9.1 Layout Plan 2020
































































